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Workpakages

Preparation and organisation 
of the International 
Conference

DELIVERABLES
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D1.3 
D1.4

D4 D5

KASSA Website and related 
multimedia services WP5

Database in support of 
research and policymaking WP6

Coordination of the European 
platform

Coordination of the 
Mediterranean platform

Coordination of the Asian 
platform

Coordination of the Latin 
American platform

Central Coordination

ACTUAL DEVELOPMENT OF KASSA ACTIVITIES
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D2.1 
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SC M1

First meeting in each platform 
to validate the content and 
conclusions of the assessment 
report

Refining platforms' findings: 
identification of perspective for 
sustainable agriculture

Third in each platform 
tovalidate the report on 
perspectives for sustainable 
agriculture 
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Comprehensive inventory and 
assessment of existing 
knowledge on sustainable 
agriculture on each platform
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Discussion, synthesis and 
validation of KASSA 
conclusions and 
recommendations

11

Each platform learns from the 
assessment reports of the 3 
others platforms in order to 
improve overview of 
sustainable agriculture

Second meeting in each 
platform to validate the 
regional comparative critical 
analysis report 
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